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CASE STUDY

Barbican Centre
Barbican Centre /  

City of London Corporation

Renowned for its Brutalist architecture, the Barbican Centre in London 
is recognised as one of the UK’s architectural treasures. The complex is 
a Grade II listed site owned by the City of London Corporation.

https://www.plowmancraven.co.uk


The Barbican Centre is a cultural hub and architectural icon now 
more than 40 years old and many of its key buildings and systems 
are in urgent need of conservation, restoration or replacement.   
The Barbican Renewal Programme aims to repair and modernise 
the centre to ensure it remains functional for years to come.

The Renewal Programme seeks to:
•	 Repair and preserve the building’s 

structure and systems
•	 Enhance the Barbican’s connectivity 

and accessibility for the public
•	 Repurpose underutilised spaces 

creatively without expanding the 
physical footprint

•	 Prioritise sustainability and address 
climate change concerns through  
eco-friendly upgrades

Barbican Renewal Programme
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The Barbican Centre includes 
two theatres, three cinemas, two 
art galleries, a library, exhibition 
halls, a conservatory and a concert 
hall, all set within a 40-acre 
residential estate. BIM model of the entire Barbican estate, including full LOD3 

model of the Arts & Conference Centre

https://www.plowmancraven.co.uk
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Plowman Craven was commissioned to deliver a comprehensive 
Scan to BIM (Building Information Modelling) survey across the 
entire Barbican Centre, alongside scanning key neighbouring 
areas of the Barbican estate. This included an internal survey of 
the arts and conference centre, topographic surveys, and utility 
tracing surveys of the public highways passing through the site.
The project was divided into two phases:
•	 Phase 1: Focused on the northern part of the estate, 

particularly the arts and conference centre, with detailed 
surveys delivered to LOD3.

•	 Phase 2: Concentrated on the southern part of the estate, 
with slightly less detailed surveys that were delivered to 
LOD2.

These services were essential for supporting the Stage 3 design 
of the Barbican Renewal Programme, providing the detailed and 
accurate data needed by multiple consultants to inform their 
design activities.

Project Highlights 
and Achievements

“Thanks to Plowman Craven for all their work 
on the project. It’s been quite an undertaking 
and we’ve been very happy with the way their 
teams worked onsite and collaborated with us. 
I know the design team is already finding the 
model hugely useful as design develops.”

Nick Adams – Strategic Project Lead -  
Barbican Renewal Project

Context facades of the 
numerous residential 
blocks and LOD4 
Topography of the vast 
estate grounds

https://www.plowmancraven.co.uk
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The environment is active and complex, with ongoing arts 
performances and other events which required careful planning and 
coordination to minimise disruption while undertaking our activities.

A wide range of advanced surveying technologies were deployed in 
order to meet the project’s demands:

•	 NavVis VLX (GEN2 and GEN3): Used for rapid, high-accuracy 
scanning of both internal and external areas.

•	 UAV (Vogel Freedom): Employed to cover the extensive public 
realm areas, significantly reducing the time required for ground 
surveys.

•	 Static Scanning: Provided a robust control network across the 
site and detailed surveys of the 125m tall residential towers.

•	 Vehicle Mounted Ground Penetrating Radar (GPR - Stream 
Up): Used for surveying the public highways without requiring 
traffic management, which would have been costly and time-
consuming in the City of London.

The use of this diverse array of technologies ensured that large 
areas of the site could be surveyed quickly and accurately, avoiding 
disruption for the Barbican and its sensitive operations. 

In addition to dedicated Project Managers, Lead Surveyors and 
Delivery Leads, the activity also involved over 50 additional staff 
members across Plowman Craven’s UK and India offices, supported 
by some teams from trusted suppliers.

Services Delivered

The Centre’s diverse facilities 
are connected by a network of 
foyers, walkways, plant rooms, 
car parks, and back-of-house 
areas. 

LOD3 model of the unique Barbican Conservatory

https://www.plowmancraven.co.uk


Why Plowman Craven?

Focused Team Approach 
A dedicated survey team, supported 
by technical experts, ensured that the 

project stayed on track and met all 
deadlines with minimal rework.

Efficient Use of Technology 
The deployment of the NavVis VLX units 

and the UAV allowed for rapid data 
capture across the site, significantly 

reducing the time and effort required for 
traditional surveying methods.

Complex Site and  
Varied Spaces 

The Barbican’s vast and varied 
site required careful coordination 

to ensure that the survey data met 
the design team’s needs. Regular 

feedback sessions and workshops 
were held to maintain alignment 
and resolve any issues promptly.

Strong Relationship
Regular engagement with the 

Barbican Centre’s operational team 
was crucial in coordinating site 

works without disrupting ongoing 
events. Our team maintained close 

communication with the design 
team, ensuring that deliverables 
were aligned with project needs.

Operational Disruption  
Risks

The Barbican is a live, busy 
arts venue, which posed a risk 

of disrupting performances 
and events. This was mitigated 

through regular engagement and 
careful planning with the venue’s 

operational team.
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Chris Miller – 
Commercial Manager – 
Plowman Craven

“The Barbican Renewal Project 
posed a unique challenge: 
delivering accurate BIM models 
and survey data across a vast, 
complex site with sensitive 
performance spaces. The scale 
and intricacy of the task led some to believe 
it was impossible for a single company 
to tackle alone. However, Plowman 
Craven overcame it by blending advanced 
technologies, leveraging market-leading 
BIM expertise, and deploying skilled 
surveyors and modellers.

Collaborating with The Barbican, Allies & 
Morrison and Buro Happold, we delivered 
maximum value for the renewal project, 
ensuring high-quality outcomes with  
long-term benefits.”

LOD3 model of the cavernous Arts & Conference 
Centre main foyer
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Plowman Craven House, 2 Lea Business Park 
Lower Luton Road, Harpenden, Hertfordshire, AL5 5EQ
Tel: +44 (0)1582 765566
www.plowmancraven.co.uk

For and on behalf of:

If you would like to discuss any of the points included in this document or would like further details, then please contact:

Upon its completion in September 2024, Plowman Craven was 
proud to deliver one of the UK’s largest Scan to BIM projects to 
the Barbican Centre and City of London Corporation, supporting 
both detailed design and master planning for the Barbican 
Renewal Programme. 

The project’s success can be attributed to:

•	 Cutting-Edge Technology and Expertise: Leveraging the 
latest surveying technologies and skilled personnel across 
multiple disciplines.

•	 Dedicated Technical Support: Ongoing guidance from a 
technical team to ensure that data capture and processing met 
the highest standards.

•	 Comprehensive Project Management: A highly experienced 
project team that maintained close engagement with the client, 
ensuring that all objectives were met.

Project Outcome

https://www.plowmancraven.co.uk
https://www.plowmancraven.co.uk

